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VOUCHER FOR TRANSFERS * * • * • * * • * * * • • * * * * * * • * * • * * * * CIC #: 99EPA SUPERFUND 

Billed Date: 01-Mar-2012 BETWEEN APPROPRIATIONS AND.OR FUNDS (AR 37-1) 

Customer Order Number DW96957718 Mission Assignment No: 

D.O. Voucher No. 

RARITAN BAY SLAG 328687 BZ796 

EPA633 

BU. Voucher No. Bill No. 

27057229 

Paid Bv Check No. 

Partial# 28 01-Feb-2012 Thru 01-Mar-2012 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 

Collection Vou. No. 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

Accounts Of 

Facility: Raritan Bay Slag 
NC#: DW96957718-01-1 
RPM: Tanya Mitchell 
Date: 4/11/12 

148180 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

MILLINGTON TN 38054-5005 1111111111111111111111111111111111111111 

SHied Accounting c~ 
68 68 X 8145.0000 2009 00 0000 00000000000 00000 

B1(i&lg;Aecoti~'~ 
$120,293.93 96NAX 3122.00~0GS08:241~868012718. 96231 

Line Item Moa :~«; EaidNo 
CONTRACT- OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
INHOUSE - OTHER RESOURCES SUPERFUND M&S 
INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

CORPS CERTIRCATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
~N-OS AS INDICATED."\.:~~ 

'Z..c \"SX:tc\1... ~"""'---~~.:...:\0\.o.....::-'-~==----
DATE \ ) _\ • SIGNATURE <:::::.. \ , 

~"('\~\j\..(_ ~I ~-€\ ....... 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 31- Mar- 2012 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$4,951,997.00 

$4,547,606.71 

$4,427,312.78 

$120,293.93 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Aooroved bv Treasurv For Use In Lieu of SF 1 080 

$120,293.93 

Amount 
$108,774.66 

$1.426.41 
$2,946.35 

$877.64 
$6,268.87 

$120,293.93 

$120,293.93 

$0.00 

$120,293.93 

,.nhilnnnit n"n u? 1 ~ 



msfcr.2.1.13 016 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW9695'718 

MONTHLY REPORT FOR FEBRUARY 2012 

Page: 128 
Date: 02-MAR-2012 

PROGRESS REPORT 

.----------------------------------------------------------------------------------------------------------------------------------------------------------------------------, 
· Revised Reimbursable Direct Fund Cite IA Totals 

(96X3122) (96X3122) 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

(-) 

(-) 

(-) 

$5,151,997.00 

$4,547,606.71 
$289,373.66 

$35,245.94 

$279,770.69 

~ 

BILLING ACTIVITY (96X3122): 

Bill Number: 27057229 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

$120,293.93 
$4,547,606.71 

Funds Expended During Report Period: $0.00 
Total Expended to Date: $0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

$5,151,997.00 

$4,547,606.71 
$289,373.66 
$35,245.94 

$279,770.69 



msfcr.2.1.13 016 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

Bill Number: 27057229 
Bill Invoice Date: 01-MAR-2012 

Monthly Billing Arnount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

JAMES M. ARMSTRONG 
MARY BUDNY LYLE 
AMY DARPINIAN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$120,293.93 

$0.00 

Costs for 
Current Month 

$4,164.01 
$2,104.86 

$0.00 
$0.00 
$0.00 

$108,774.66 
$0.00 

$1,426.41 
$116,469.94 

$3,823.99 

$120,293.93 

PROGRESS REPORT 

Prior Month's 
Summary 

$84,317.56 
$45,368.84 

$9,434.28 
$0.00 
$0.00 

$4,157,705.68 
$0.00 

$50,781.63 
$4,347,607.99 

$79,704.79 

$4,427,312.78 

Function Hours 

PROGRAM ANALYST 4.00 
SUPERVISORY CIVIL ENGINEER 1.00 
CHEMIST 6. 75 

Project Costs 
to Date 

$88,481.57 
$47,473.70 

$9,434.28 
$0.00 
$0.00 

$4,266,480.34 
$0.00 

$52,208.04 
$4,464,077.93 

$83,528.78 

$4,547,606.71 

Labor Amount 

$302.03 
$110.88 
$721.98 

Page: 129 
Date: 02-MAR-2012 



msfcr.2.1.13 016 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

KRISTINE M STEIN 
JENNIFER L KOLARIK 
KRIS A HUBER 
ROBERT M PENDER, JR 
LORI L VOLLINK 

TOTAL LABOR: 

Location 
--------

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

Page: 130 
Date: 02-MAR-2012 

PROGRESS REPORT 

Function Hours Labor Amount 
-------- -------- ------------
ENVIRONMENTAL ENGINEER (PR 44.00 $4,952.65 
PROJECT MANAGEMENT SPECIAL 3.00 $170.24 
CONTRACT SPECIALIST 8.00 $680.18 
HTRW PROJECT MANAGER 6.00 $763.17 
CIVIL ENGINEER 24.50 $2,391.73 

-------- ------------

97.25 $10,092.86 



Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Site: Raritan Bay Slag Site - NJN000206276 I Phase: I Remedial Investigation- Original lAG 

Bill No.: 27057229-28 lAG No.: I DW9695771801(BZ796) I lAG Expiration Aug 2016 
Date: 

Reporting From: To: EPA RPM USACEPM 
Period: 01-Feb-12 01-Mar-12 Tanya Mitchell Kristine Stein 

Work Performed 

Nanalive Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Submitted final FS Report 
• Submitted final NNRB Memo 

• Submitted fmal CSTAG Memo 

• Provided revised alternatives for final FS 
• Finalized slide package for CAG meeting 

Meetings Planning calls (2/1, 2/6, 2/7, 2/8, 2/9, 2/15, 2/16, 2/22, 2/27, 2/28, 2/29) with Tanya Mitchell, EPA, to discuss 
project status, status of documents and data, and action items. Planning conference calls (numerous dates) with 
CDM to discuss project status, status of documents and data, and planning short-term scheduled tasks. 

! 

Key • Submit final NRRB Memo 
MilestDnes • Submit final FS Report -
Projected Work 

Nanative USACEWill: 
Perform administrative activities, including project billing and other support services. Support the below actions. 

CDMwill: 

• Submit draft NRRB presentation 

• Submit Revised Final FS Report 

• Prepare RTCs for PRP comments on Rl Report 

• Continue work on artist's rendering of containment cells 
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project 

status, major issues, and challenges of the week, and review short-term scheduled tasks. 
Continue to participate in conference calls and meetings associated with RIIFS development. 

Key • Submit Revised Final FS 
MilestDnes • Subrriit NNRB presentation 

Issues 
Technical: None 
Schecille: None at this time. 
Funding: New task order includes remaining FS work, project management, beach cleaning and post RIIFS work. 

Estimated funding to complete all scoped RIIFS work~ 175,000. IfBERA is needed, need funding for that, not 
scoped in current task order, requiring a contract modification. 

1 OF2 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Expenditures: USACE- Please see attached 

Obligations Plan (FY10) 
• Funding- initial CDM contract task order negotiated for $290,473.00. This is fully funded 
• Funding- Modification 1 negotiated for $366,233.00. This is fully funded. 
• Funding- Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded. 
• Funding- Modification 3 (complete Rl field work, reports and FS) negotiated at $2,123,175. This is partially funded at 

$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order. 
• Funding- new CDM contract task order to be awarded in Dec 2011, negotiated at $531,874. This will be partially funded at 

$387,484 and includes optional PP and ROD related tasks as well as site maintenance/beach cleaning thru CY12. 
• Estimated total required to fully fund all remaining scoped work: ~$175,000. 

Scope of Work Summary 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RIIFS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
Allen Shelly Program Analyst 816-389-3354 
Darpinian IAmv Project Chemist 816-389-3897 
Stein 

-- Kristi~ USACE ProjectMan~ ~16-389-3172 

~\k 
Kristine Stein, Project Manager 
816-389-3172 

March 20,2012 

Date 

tvollink ori Project Engineer 
annk Brad Proiect Geologist 
Huber 

--
KrisAnn Contrac;tjng Office_r. 
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816-389-3554 
816-389-3883 
816-~9-3766 


